

# MANAGING RISK



- Training, facilitation, and mentoring activities to prepare NASA personnel to identify, manage, and effectively communicate risk.



## *Continuous Risk Management at NASA A Status Report*

*Risk Management Conference V  
NASA Assurance Technology Center  
October 27, 2004*



# *Paradigm*


NASA Risk Management





# Project Planning Approach

## NASA Risk Management






# Requirement and Risk Flow

NASA Risk Management

## Requirements Flow-down

Program Goals,  
Objectives, Mission  
Success Criteria  
and Requirements

Project Goals,  
Objectives, Mission  
Success Criteria  
and Requirements







# *Purpose*

*NASA Risk Management*

**Discuss** risk management, program focus, and where we are going





# *Background*

## *NASA Risk Management*

- ❑ Direct involvement by NASA Headquarters
- ❑ Enhance image
- ❑ Strong tie with Program/Project Management
  - Effective management of risks is integral to project management
- ❑ Update CRM Web site, tied in with APPL
- ❑ SMA support for all Center POCs
  - All Center SMA offices have reconfirmed or appointed POCs
- ❑ A consistent message to be presented across the Agency to all programs/projects
- ❑ Update standards, requirements, processes
- ❑ Transform CRM from a process based program to a decision based program



# *Roles*

## *NASA Risk Management*

### ☐ Office of Safety and Mission Assurance

➤ Keeper of the process

### ☐ Office of the Chief Engineer,

➤ Integrator with Project Management Training

### ☐ Mission Offices, programs, projects

➤ Implementers of the process





# *Program Focus*

## *NASA Risk Management*

### ☐ Consistency

- In implementation
- In training/education
- How we describe risks

### ☐ Risk based decisions



### ☐ Application & early identification of Risks by Program/Project

### ☐ Visibility




# Consistency

## NASA Risk Management




Likelihood (Probability)





# *Describing a Risk*

NASA Risk Management



## **For Example:**

### Condition

**Given that** the instrument / software interface requirements have 61 TBDs at contract award;

### Consequence

**There is a possibility that** extensive cost overruns will be incurred in the performance of work by the software development contractor.



## *Consistency (con't)*

### *NASA Risk Management*

- ❑ (Given that) The project was unable to verify the acceptability of the ADG201, linear CMOS High Speed Quad SPST Analog Switch due to a lack of radiation tolerance data; There is a possibility that the part may fail prematurely due to radiation exposure.
- ❑ (Given that) Unrealistic small business goals established for participation by subcontractors; Gov't rejects bids for not qualifying in the competitive range.
- ❑ Risk that 14x22 Wind Tunnel is not available.



# *Example - Risk Based Decisions*

## *NASA Risk Management*

- ❑ Observatory has 2 science data processing boxes (Image Processors {IP})
  - 1 primary and 1 redundant
  - A potential flaw was identified

**Given that** Voltages at input pins of the IP FPGA devices exceed manufacturer's Absolute Max. voltage ratings;




**There is a possibility that** the IPs could fail on orbit resulting in instrument failure

- ❑ Failure condition in FPGAs was found to be industry wide, and several failures were identified by the Air Force and its prime contactors at the same time they were found by the project



# *FPGA in Image Processor*

NASA Risk Management







# *History of IP FPGA*

NASA Risk Management

- ❑ FPGA has experienced over a 1000 hours trouble free
  - It isn't know if the failure mechanisms is a cumulative or an infant mortality issue
- ❑ Launch is in 4 months
  - Special studies and research preliminary finding are not expected until 3 weeks after the schedule launch date
- ❑ Problem requires decisions and causes new risks





# IPR Refurbishment- Probability Rating

## NASA Risk Management


Item	Risk Area	Risk Type and Rationale	Level		Likelihood Description	Mitigation Cost	
						Hardware / Test	Time
1	IP Boards	<b>Workmanship:</b> a) 1 New PCB assembly, b) Two reworked PCB involving removal and replacement of 3 ACTELs (208 pins per ACTEL) per PCB.	3	Likely	Risk occurrence is likely, but workarounds may reduce the likelihood of risk occurrence.	480k	1 month
2	New Programming algorithm	New S/W released from ACTEL. Currently being characterized. Long terms effects are unknown.	2	Low Likelihood	Risk occurrence is a potential, but have usually mitigated this type of risk with minimal oversight and resources.	50k	2 months
3	EEE Parts	<b>Workmanship:</b> a) Risk of damage to parts during assembly process. b) ACTEL new programming algorithm side effects are unknown. c) Risk of infant mortality of new components. <b>d) Vcca electrical operating conditions still identical to present IPs.</b>	2	Low Likelihood	Risk occurrence is a potential, but have usually mitigated this type of risk with minimal oversight and resources.	Qual. Tests	3 months
4	IP BOX	<b>Workmanship:</b> Assembly errors experienced in the past despite written procedures.	3	Likely	Risk occurrence is likely, but workarounds may reduce the likelihood of risk occurrence.	Qual. Tests	3 months
5	IP Mechanical Stresses	Flight unit (Unit exposed to acceptance levels and durations)	1	Not Likely	Risk occurrence is very unlikely and should be effectively avoided based on standard practices.	500 k	1 week
6	Spacecraft	<b>Workmanship:</b> Team has experience performing this task.	1	Not Likely	Risk occurrence is very unlikely and should be effectively avoided based on standard practices.		2 weeks
7	"h" Harness	<b>Workmanship:</b> Damage to the harness has occurred during previous rework activities.	2	Low Likelihood	Risk occurrence is a potential, but have usually mitigated this type of risk with minimal oversight and resources.		2 weeks



# Refurbishment Risk Analysis

NASA Risk Management

## IPR Refurbishment






May 2

July 15


September

## NASA Risk Management





## NASA Risk Management





# IP FPGA Probability Rating

## NASA Risk Management

Level	Likelihood Description		Rationale
5	Near Certainty	Risk occurrence is inevitable.	
4	Highly Likely	Risk occurrence is highly likely, but different approaches may reduce the likelihood of occurrence.	
3	Likely	Risk occurrence is likely, but workarounds may reduce the likelihood of risk occurrence.	
2	Low Likelihood	Risk occurrence is a potential, but have usually mitigated this type of risk with minimal oversight and resources.	<p><b>a)</b> Over ~1200 hrs of failure free operations (including environmental tests) for BOTH flight IPs.</p> <p><b>b)</b> Failures reported in industry have manifested within the first ~160 hrs of operations.</p> <p><b>c)</b> IP electrical environment different from industry reported failure environment. IP Vcca operating voltage 2.5 Vdc with very low occurrence spikes [<math>\gg 3</math> sigma (voltage) and duty cycle <math>&lt; 2E-7\%</math>] of less than 2 ns duration bringing the Vcca above 2.75 V but below 3V (<math>2.75 &lt; Vcca &lt; 3.0</math>)</p>
1	Not Likely	Risk occurrence is very unlikely and should be effectively avoided based on standard practices.	



# Impact on Technical Performance


## NASA Risk Management

Impact Rating	Technical/ Performance	BAT instrument configuration
5	Cannot meet minimum success criteria	
4	Major impact to full mission success	
3	Loss of system, With workarounds, moderate impact on full mission success	
2	Loss of redundancy or functional degradation, Minor impact to full mission success	<b>Fully redundant Image Processors</b>
1	Degradation of component, minor impact to full mission success	




# Risk Decision

NASA Risk Management



## IPR Refurbishment







# *Example - Early Identification*

## *NASA Risk Management*

### ❑ Problem/Needs

- Potential for terrorist attacks against commercial airlines is still at a significantly high level.
- Our approach to preventing another 9/11 is to have military fighter aircraft engage civil aircraft with the possibility of shooting them down.

### ❑ Project

- Develop Technology that allows taking remote control of a civil airline and leading (flying) it away from populated areas to a remote safe location / landing site.  
(i.e. Develop a Tractor Beam)



# *What Decisions Would You Make?*

## *NASA Risk Management*

- ☐ What technology will be used?
- ☐ How will the technology be activated (what constitutes an alert)?
- ☐ How will alert be communicated?
- ☐ Who will respond (civilian or military)?
- ☐ Will response be airborne, ground based or space based?
- ☐ Will response sites be staffed 24/7?
- ☐ Where will landing site(s) be located?
- ☐ How many landing sites will there be?
- ☐ Who will be responsible for deployment of technology?
- ☐ Will technology be shared with other countries?
- ☐ What type of encryption be used?
- ☐ Will technology be adaptable to all aircraft?
  
- ☐ What are the risks involved in each of these decisions?




# Visibility

## NASA Risk Management



**Contractors  
vendors**

**Mission  
team**



**YOU!**



**Management  
team**




**Individual**





# *NASA Risk Management Program*

NASA Risk Management





# *Program Scope*

NASA Risk Management

## ☐ Awareness Level

- Briefings

## ☐ Training

- Courses, Workshops

## ☐ Understanding

- Courses, Workshops

## ☐ Application

- Workshops, Professional Enhancement



# *Courses/Workshops*

## *NASA Risk Management*

### ❑ Center/Headquarters Courses/Workshops

- Foundations Course (6 hour)
- Project Team Risk Management Course/Workshop (2 day)
- Managing Flight Operations Risks Course (2 day)
- Program/Project Briefing (4 hour)
- Executive Overview Briefing (2 hour)

### ❑ APPL's Wallops Flight Facility Training Center

- Risk Management for Practitioners (1 week)
- Applied Project Management (1 week)
  - Focusing on identification and mitigation of risk



# *Risk Management for Practitioners*

NASA Risk Management

- ❑ Decisions – Uncertainty – Risk
  - Decision Example
- ❑ Concepts – Techniques – Principles
  - Foundations
- ❑ Methods – Tools – Techniques
  - Project Management, Requirements
  - Programmatic Tools
  - Safety, Reliability, Maintainability Tools
- ❑ Plans – Reporting – Presentations
  - Risk Reporting, Trending, Risk Management Plans





# *Safety, Reliability & Maintainability Tools*

## *NASA Risk Management*

### Safety and Security

- ☐ Preliminary Hazard Analysis
- ☐ System/Subsystem Hazard Analysis
- ☐ Fault Hazard Analysis
- ☐ FTA (Quantitative & Qualitative)
- ☐ Safety Requirements Compliance
- ☐ Orbital Debris Analysis
- ☐ Probabilistic Debris Impact Analysis
- ☐ Threat analysis, deterrents (Physical, IT)
- ☐ Intrusion / Penetration testing
- ☐ Injuries / Hazards / Emergency responses
- ☐ Detected intrusions (failed and successful)
- ☐ Center Network Environment blocks

### Technical Performance

- ☐ Verification & Validation
- ☐ Technology Maturity/ System complexity:  
Hardware / ops, Critical events or processes ,  
Number of interfaces
- ☐ FTA, RBD, FMEA /FMECA, PRA
- ☐ Worse Case Analysis
- ☐ Limited Life Item Analysis
- ☐ Test Data/Trend Analysis
- ☐ Parts Stress and Derating Analysis Root Cause  
and Failure Analysis
- ☐ Software Reliability Analysis
- ☐ State-space Analysis (e.g., Markov Chains,  
Petri-nets)
- ☐ Maintainability Analysis/Testability Analysis
- ☐ Margins (Mass, Power, Data, Volume) FTA  
(Quantitative & Qualitative)
- ☐ Decision Tree/Event Tree/Event Sequence  
Diagrams
- ☐ Uncertainty Analysis/Sensitivity Analysis
- ☐ Probabilistic Risk Analysis



# Example Reporting – FPGAs

## NASA Risk Management

### RISK TYPE:

Mission Success

### RISK CATEGORY:

Residual

### ORGANIZATION:

Program SMA

### ASSIGNED TO:

Risk Owner / GSFC

### INDEPENDENT ASSESSORS:

N/A

### RISK DESCRIPTION: (Condition)

Given that Voltages at input pins of the IP FPGA devices exceed manufacturer's Absolute Max. voltage ratings

### RISK EFFECTS: (Consequence)

There is a possibility that the IPs could fail on orbit resulting in instrument failure

### RISK REDUCTION ACTIONS:

- Examination of test data showed that the absolute maximum voltage rating
- (AMR) on the part has not been exceeded.
- (Margin to AMR is 50mv.)
- Reliability analysis performed independently by Dr. Henning Leidecker/562 and Mr. Richard Katz/564, based on IP operating time combined with ACTEL testing failure rates, concluded that the probability of meeting the two year mission life is 92% to 98%.

### CONSTRAINTS TO FLIGHT:

None

### PROJECT POSITION:

Accept this risk / Residual







# Risk Reporting Summary

## NASA Risk Management

<b>NA = Not Applicable</b> <b>NR = Negligible Risk</b>	Accountable Reviewing Organizations				
	Project	Project SMA	IIRT	IV & V	Minority Opinion
<b>Assurance Elements</b>					
<b>A</b> : Solar Array Mechanism Heritage	(1,5)	(2, 5)	(2,5)		
<b>B</b> : NFIs Limited Thermal Analysis	(1,4)	(2,4)	(2,4)		
<b>C</b> : FSW Sys level validation	NR	(2,4)	(2,4)		
<b>D</b> : Incomplete end-to-end Test of NFI	NR	(1,4)	(1,4)		
<b>E</b> : IIRT Key Management Practices	NA	NA	(3,2)		
<b>F</b> : Delay of Transition to Normal Operations	3,1	3,1	3,1		
<b>G</b> : Fault Protection Testing	(2,3)	(2,3)	(2,3)		
<b>H</b> : ADG201 – Radiation Tolerance	NR	(2,2)	(2,2)		
<b>I</b> : BAT IP Actel FPGAs	(2,2)	(2,2)	(2,2)		
<b>J</b> : BAT PCI Parity Error	(2,1)	(2,1)	(2,1)		



**There are  
no known  
Safety  
Risks**





# *Information Viscosity*

NASA Risk Management

- ❑ One of the 5 biggest challenges facing NASA is “Reducing the viscosity of Information” (How long does it take for information to flow through the organization.)

President – Disney Imagineering  
Project Management Shared Experiences  
Virginia Beach, VA