




# A Risk Manager's Perspective: Lessons Learned for Future Exploration Systems



John V. Turner, PhD



## What Is A Risk Managers Perspective?

---



- NASA HQ defines general RM paradigms, processes, and tools in our policies such as: 8000.4 and 7120.5
- To some extent each program or project is unique – and implementation of NASA RM policies will be somewhat unique
- As the program evolves, implementation of these policies will evolve due to the different focus of each phase of the project lifecycle
- It is the Risk Manager or RMO responsibility to:
  - Give NASA policy legs
  - Train the program in how to do RM
  - Hold hands
  - Referee
  - Monitoring progress and making course corrections
  - Identify holes in decision making wrt specific risks
  - Manage / implement QRA to support risk informed decision making



## Purpose

---

- To describe lessons learned regarding the application of Risk Management practices on:
  - Developmental programs
  - Operational programs
- Drawn from Shuttle Return to Flight, Shuttle Upgrades development, ISS, Oil and Gas, DoD, and other industries
  - Personal experience
  - Advice from greybeards
  - Research





# Topics For Discussion

---

- Shuttle RTF
- Space Shuttle Upgrades Development
- Developmental Risk Management





## Shuttle Program RM Prior to STS-107

---



- SSP assumption prior to STS-107 was that the program team had a robust Risk Management process, a very mature understanding of our vehicle and our operational environment - adequate to prevent the occurrence of the STS 107 accident.
- During the RTF timeframe, both external and internal evaluations challenged these assumptions
- The CAIB noted many deficiencies in how the shuttle program managed risk indicting practice in almost all elements of RM
  - > Identification, analysis, planning, tracking, control, communication, documentation





## Shuttle Program RM: Prior to STS-107

---



- Lack of an **integrated** RM process influencing both tactical (next flight) and strategic (program life) decision making
  - **Segregation** of “technical” (Safety and Mission Success) and “Programmatic” (Cost, Schedule, Supportability) risk
  - Over reliance on **qualitative** HA and FMEA
  - Over-reliance on the **in-line safety** organization to monitor program evolution and flag potential impacts to risk baseline
  - Lack of a comprehensive or consistent system to examine implications of processing and flight **anomalies** to identify risk implications
  - Lack of **CRM process**
    - to tie various risk assessment activities together
    - To track progress
    - To establish risk reduction focus
  - Lack of standard for the consideration of risk in **major decisions**
- Development and Acquisition Strategy “locked in” risk due to design/organization/contracting approach - operational program management decisions exacerbated these risks through weak RM



## Shuttle Program RM: Recent Changes

---




- Developed and initiated independent SMA and ITA functions
- Major overhaul of SSP Hazard Analyses, waiver process
- Improved Commit-to-Flight Process
- Improved Mission Risk Management Capability
- Established CRM process, tools, and training
- Began integrating major risk-related activities into the CRM process (Hazard Analysis, PRA risks, cost threats, non-conformances, etc.)
- Re-organized SPRA activities with central Technical Authority and budget
- Supported risk informed decision making with quantitative risk assessments
- Developed standard criteria for risk assessment to support major decisions
- Developed Safety Hotline System to provide an alternate (anonymous) path for risk reporting
- Developed updated integrated RM plan to include: pre-flight, commit-to-flight, and mission ops timeframes

**Significant Progress So Far,  
But Room For Improvement**



# Shuttle Program RM: Vision








# Shuttle Program RM: Vision



- Risk Management integrates many sources of potential risk information into a hierarchical program risk communication process
- The extent to which this integration occurs will drive how accurate, complete and useful the CRM process is





# Developmental Risk Management

---



*"The beginning is the most important part of the work."*

Plato

- Developmental program risk management should have a strong orientation to acquisition strategy, design, and project control
- Many developmental program RM lessons can be gleaned from shuttle operations, but shuttle upgrades, ISS development, other NASA developmental programs, and other industry development experience provides even more relevant experience



## Development RM: Lessons Learned

---



- NASA RM policies are fairly high level (7120, 8000), limited in their scope, and do not encompass the whole lifecycle
  - Program / Project RM plans should define more detail wrt RM tools and practice (at an actionable level)
  - Leave room for tailoring in NASA policy
- Program/Project Manager is key to success
  - If the PM asks for risk assessment to support decisions, uses the risk management process to aggressively manage risks, and demands progress in risk mitigation – the RM process will work
  - Risk needs to be a part of real decision making processes
- Embed risk assessment and management program elements in the Systems Engineering template, instantiated in all project phases, and impacts all significant project functions, ex:
  - Risk should be a major consideration at ATP milestones
  - Requirements definition and management should be a risk informed process



## Development RM: Lessons Learned

---



- The RM process is not just for the PM, or the program teams, or for headquarters – it is for all stakeholders
- A core RM team is critical to the development, care and feeding, of the RM process
  - Have enough resource to train, hold hands, participate in risk development when possible
- Establish training to introduce CRM, program unique risk processes, db tool
  - Any more than half a day will result in poor attendance
- RM is not just about a database, a 5x5 matrix, and communication processes. The bottom line is that we have to:
  - Perform proactive analysis to identify vulnerabilities and risks
  - Use this insight to influence the design process
  - Collaborate to resolve risks before they bite us
  - And then keep our models and processes alive to capture and manage future risks





## Development RM: Lessons Learned

---



- The risk database is critical to communication and tracking, but better is often the enemy of good
  - Focus on most important features, most needed reports, ease of use: don't go crazy with "neat" functionality
  - Let the process drive the database
- Difficult to teach old dogs new tricks
  - Remember that more experienced NASA personnel may not have the same vision of RM that you do
  - Seek allies and be open to different ideas, but insist on effective practice
- The scorecard provides a rosetta stone for decoding risk communication
  - Goal based, need adequate level of detail, tailoring to project, but reflective of program priorities as well
  - Avoid Calculus with Crayons Syndrome (CWCS) – risk scores are at best fuzzy, if quantification is needed use QRA



## Lessons Learned

---



- Simplify Process and Beurocracy As Much as Possible (Some Examples)
  - Three status codes
    - > OPEN (*I am doing something about this*)
    - > ACCEPTED (*I have decided not to do anything about this*)
    - > CLOSED (*I significantly reduced to noise level*)
  - Two types
    - > Concerns: *Not yet fully defined or accepted by owning team, invisible to all others but administrator*
    - > Risks: *Concerns that have been escalated by owning team*
    - > *Eliminated Watch Items and Cost Threats*
  - Often process improvements that really could add value in the mind of the developer are not worth the overhead
    - > there is a point of diminishing returns where the more complicated this gets – the less likely it is to succeed



## Lessons Learned

---



- RM is a Systems Engineering function
  - Vs SMA or Project Control
- Provide alternate venues for serious potential risks to be aired
- Structured Risk Identification through Taxonomies provide a better way to “brainstorm” risks
- Integration of project control systems is tough (complex and costly), but could pay large dividends
  - Decide up front if you are really going to make this a priority
- Identify risk drivers early: influence the acquisition plan, organizational structure, technology development approach, organization structure, staffing plan, etc.
  - Risk reduction capability diminishes over time, once the system is designed you have “locked in” risk
  - Get RM program requirements defined in contracts and subcontracts



## Lessons Learned

---



- Problem Reporting and Corrective Action is a powerful surveillance tool for both development and operations
  - Integration, Consistency, Surveillance are essential
- Quantitative assessment should be an integral part of the design process - and becomes essential to operations and sustainment
  - System QRA, Focused Assessments, Quantified Hazards/FMEA
- QRA can encompass a broad range of methodologies, don't try to use a single approach (ex: complex linked fault-event tree) on all problems
  - Adapt methodology to the physics and available data
- Use QRA to draw conclusions and support decisions, not just to produce numbers
- Most managers think QRA is magic and distrust it
  - Ensure that you use a rigorous and defensible methodology and data set, answer all their questions, in most cases they will embrace it as a valuable tool
- Current NASA QRA Methodology is not well enough defined





## Lessons Learned

---



- Establish a clear central technical authority for QRA to direct system QRA and adjudicate when conflicting PRAs arise
  - Budget for QRA and maintain a strong core capability
- Peer review is important, but: 1) select the right peer reviewers, 2) clarify scope for the review, 3) establish standards to review against
  - Peer review should be both internal and external
- PRA results can be very sensitive, treat them carefully
  - Whenever you talk the numbers – be sure the uncertainty and context is understood as well
  - Emphasize most significant contributors, action plans, scope, limitations, fidelity,
  - Several levels of documentation are needed
- Trading operations capabilities to simplify or economize during development is a perennial temptations to developers
  - Spares, Integrated Test, Reliability, performance, operating life, corrosion resistant paint, etc....



## Lessons Learned

---



- Hardware / Software integration is tough!
- Integrated Cost and Schedule Risk Assessment is powerful
  - Bottoms up and top down
- SSUD Retrospective
  - Did not get started early enough on SSUD projects with RM
  - Did not have a core RM team
  - Several projects had significant technical challenges
  - Key RM requirements did not consistently flow down to the sub contracts
  - A lack of RM process and product surveillance led to surprises
  - Late requirements development
  - Early contractor down-select
  - SE template morphed from spiral – to sequential – to spiral waterfall (aka toilet)
  - Rationale for upgrades was, in some cases weak
  - Projects failed due to lack of funds and compelling rationale



## Summary

---



- NASA has the potential capability to make dramatic improvements in how risk is managed on exploration
- There is a distinct improvement in the attitudes of senior NASA management wrt the benefits of risk assessment and risk management
  - Take advantage of it
  - Bring them even further into the tent
  - Know your project, be engaged
  - Choose your battles
  - Be patient but insistent



# BACKUP

---




August 25, 2004





# SSP Risk Management Scorecard

Likelihood Rating	
5	<b>Very Likely:</b> $\sim 10^{-1}$ Expected to happen in the life of the program.
4	<b>Likely:</b> $\sim 10^{-2}$ Could happen in the life of the program. Controls have significant limitations or uncertainties.
3	<b>Possible:</b> $\sim 10^{-3}$ Could happen in the life of the program. Controls exist, with some limitations or uncertainty.
2	<b>Unlikely:</b> $\sim 10^{-4}$ Could happen in the life of the program, but not expected. Controls have minor limitations or uncertainties.
1	<b>Highly Unlikely:</b> $\sim 10^{-5}$ Extremely remote possibility that it will happen in the life of the program. Strong controls in place.



## Identify and Assess Risk

- Start with a Concern.** Is this a program risk?
  - What information is available? Gather information: requirements status, problem data, trends, hazards, critical item history, etc..
- Define Risk Statement.**
  - Given the condition (A), there is a possibility that (B) will occur.
    - (A) - single phrase briefly describing current key circumstances, situations, etc. that are causing concern, doubt, anxiety, or uncertainty
    - (B) - Consequences, or impacts of the current conditions, that could be realized due to (A)
- Define the Consequences (B).** Locate the most accurate description(s) among the Safety, Mission Success, Supportability, Cost, and Schedule consequence descriptions.
- How likely is this risk scenario?** Locate the most accurate Likelihood Description that corresponds to the risk statement. Only one Likelihood Score is possible. Note: Quantitative likelihood ratings refer to program life, and are provided as guidelines only.
- Plot the Risk.** Select the highest consequence score. Plot this against the ONE Likelihood Score on the RED/YELLOW/GREEN risk matrix.

Consequence Rating			1	2	3	4	5
TECHNICAL	Safety	Human Health	- Minor or First Aid Injury	- Moderate injury, illness, incapacitation or impairment	- Significant or long term, injury, illness, incapacitation or impairment	- Permanent or major injury, impairment, or incapacitation	- Death
		System Safety	- Damage to Non-Flight-Critical assets	- Loss of non flight critical assets	- Damage to major element(s) of flight vehicle or ground facility	- Loss major element(s) of flight vehicle or ground facility	- Loss of Program
		Environmental Safety	- Minor environmental Impact	- Moderate Environmental Impact	- Significant Environmental Impact	- Major Environmental Impact	- Catastrophic Environmental impact
		HSE Compliance	- Minor Non-Compliance	- Moderate Non-Compliance	- Significant Non-Compliance	- Major Non-Compliance	- Non Defined
	Mission Success	Shuttle Operations	- Minor increase in flight operations timelines or complexity	- Failure to achieve any planned SSP mission objective	- Minimum Duration flight (MDF) - Significant increase in flight operations timelines or complexity	- Failure to achieve all Shuttle major mission objectives (MMO) - Early Mission Termination - Pad Abort or Intact Abort	- Contingency Abort
		ISS Operations	- None Defined	- Failure to achieve any planned ISS mission objective	- None Defined	- Failure to support assembly critical ISS requirements (*)	- Shuttle Crew Evacuation - ISS evacuation
		SSP Developmental Activities	- Failure to meet developmental requirements, Minor workarounds or temporary waivers required for flight	- None Defined	- Inability to complete Commit-to-Flight test, analysis or certification - Failure to meet developmental requirements. Significant or permanent waivers required for flight	- Failure to meet key development requirements (e.g. performance)	- None Defined
	Supportability	Capability to Maintain SSP Assets	- Temporary Usage Loss or LOCM of Non flight critical asset	- Permanent usage loss or LOCM of non-flight critical asset	- Temporary Usage Loss or LOCM, major element(s) of flight vehicle or ground facility	- Permanent usage loss or LOCM of major element(s) of flight vehicle or ground facility	- Inability to support further Shuttle Flight operations
		Flight Processing	- Collateral damage to non flight critical assets during processing	- Moderate increase timeline or complexity	- Significant increase timeline or complexity	- Collateral damage to major element(s) of flight vehicle or ground facility during processing	- None Defined
	PROGRAMATIC	Schedule	SSP / ISS Schedule	- Minor Operational Slips,	- Less than 7 day slip in an SSP/ISS Freeze Point or milestone	- Greater than 7 day slip in an SSP/ISS Freeze Point or Milestone - ISS hardware/software delivery date not met for on-orbit needs	- 1 flight decrease from baselined manifest - 1 mission increase in ISS assembly plan - Flight delay occurring pre-FRR - SSP/ISS milestone slip of more than 1 month
Cost		Risk Recovery Cost	< \$1 M	\$1 M - \$10 M	\$10 M - \$40 M	\$40 M - \$70M	> \$70M